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II1. SITE INFORMATION

A.

Incident Category

CERCLA incident category: Inactive Production Facility

Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility
located at 1002 Oswego Street in the City of Utica, Oneida County, New York.
The Bossert facility was used for the stamping, weldment, and fabrication of
sheet metal items such as brake backing plates and steel floor grates from 1896
until the mid-1980's. During its operation, PCB oils were utilized in
transformers and in hydraulic presses used in the manufacturing process. As
a result of past manufacturing practices and salvage operations at the site,
interior surfaces on floors and walls of the facility, as well as machinery and
other structures within the building, became contaminated with PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500
cubic yards of PCB contaminated debris, asbestos abatement, decontamination
of mechanical and hydraulic presses, and the partial demolition of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV.  RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

4/20/98 - 5/15/98: ERRS continued to decontaminate scrap metal with a high
temperature pressure washer. Clean scrap metal was placed into roll-off
dumpsters for salvaging. During this reporting period, two roll-off dumpster
of scrap metal was shipped off site for salvaging to recover funds which will be
readministered into the ERRS project ceiling. See VII. SALVAGEABLE
MATERIAL for an updated table of scrap metal salvaged and funds
recovered.

ERRS concentrated their efforts on conducting a final sweeping of the trimmer
room and collecting wipe samples to ascertain residual PCB contamination.



On May 7, two roll-off boxes of PCB contaminated debris totalling 50
cubic yards were transported off site and disposed of at a permitted landfill.
To date, 65 roll-off boxes of with a combined volume of 1,670 cubic yards have
been shipped off the site.

On May 14, one truckload of PCB contaminated kiln dust and carbon powder
weighing approximately 23 tons was transported off site and disposed of at a
permitted landfill. To date, eightteen truckloads with a combined weight of
approximately 430 tons have been shipped off the site.

S/11/98 - 5/15/98: The ERRS contractor initiated the next phase of the removal
action i.e., off-site disposal of ACM debris from a collapsed area off Oswego
Street. A total of six roll-off boxes were loaded and shipped off-site. The City
of Utica’s Engineering Office assited in securing the necessary permit.

Enforcement

The PRP Search for the site has been initiated and enforcement efforts are
continuing.

Planned Removal Actions

ERRS will continue transportation and disposal of PCB contaminated debris,
kiln dust, and carbon powder on a as need basis. ERRS will also continue fine
sweep/clean the Trimmer Room floor and Press Room and conduct structural
repairs as necessary. Also, scrap metal will continue to be decontaminated
using a high temperature pressure washer.

Key Issues

N/A

COST INFORMATION AS OF MAY 15, 1998 *

ERRS Contractor $ . 2,993,605
START Contractor Costs: .. 176,397
Intramural Costs : 294,253
USCG-AST 3811
TOTAL $ 3,468,066
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining
57.9%



* The above accounting of expenditures is an estimate based on figures known to the
OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

" PCB Debris . 1,670 cu. yds. | Consolidated Landfilled | Chemical Waste Management
(UN3077) [ & | Model City, NY
Covered !
PCB Kiln dust & ~ ~430tons | Consolidated Landfilled | Chemical Waste Management
(UN2315) spent carbon | & ' Model City, NY
Covered :

VII. SALVAGEABLE MATERIAL

Scrap Metal $ 8,680.05

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company.





